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ESTIMATE RUN 03/03/2008

ESTIMATE SUMMARY 09:12:36

CONTID: C14829         ESTIMATE NO: 0016 PROG 2005

PCN: 14829-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385 Wray Bridge Replacement PERCENT TIME:

PROJECT NO: BR 3852-009                   

US 385 Wray Bridge Replacement

NAME OF ROAD: 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 03/03/2008 DATE TIME STARTED 09/11/2006

P.O. BOX 336638 DATE LET 07/13/2006 DATE WORK BEGAN

 DATE AWARDED 08/22/2006 DATE TIME STOPPED 01/07/2008

 DATE CONTRACT EXECUTED 08/22/2006 DATE ACCEPTED 01/07/2008

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 09/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,244,832.59 PARTICIPATING $ $ 7,336.50

AWARD PROJECT AMT: 2,875,949.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-5,828.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 33,139.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.38

TIME ALLOW:

ORIG TIME ALLOW:

160 WORK DAYS

WORK DAYS150

96.18%

123,988.19

7,336.50

1,507.66

34,646.90

$

$

$

$

3,120,844.40

0.00

3,120,844.40

0.00

3,120,844.40

-10,000.00

0.00

3,110,844.40

0.00

AMOUNT DUE 3,110,844.40 34,646.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,646.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

159.0
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 240.000 240.000

LF  0.000 0.00

18.00000 240.000 4,320.00

202-00035  
 

0010 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

202-00037  
 

0015 *REMOVAL OF ASPHALT MAT 12,924.000 12,924.000

SY  0.000 0.00

9.00000 12,924.000 116,316.00

202-00220  
 

0020 *REMOVAL OF PAVEMENT MARKING 620.000 613.000

SF  0.000 0.00

2.50000 613.000 1,532.50

202-00250  
 

0025 *REMOVAL OF GROUND SIGN 15.000 15.000

EACH 0.000 0.00

100.00000 15.000 1,500.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 29.000 29.000

EACH 0.000 0.00

30.00000 29.000 870.00

202-00821  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 132.000 132.000

LF  0.000 0.00

25.00000 132.000 3,300.00

202-01130  
 

0040 *OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

202-07000  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,986.000 4,986.000

CY  0.000 0.00

13.00000 4,986.000 64,818.00

203-00060  
 

0050 BLADING 41.000 41.000

HOUR 0.000 0.00

85.00000 41.000 3,485.00

203-01500  
 

0055 DOZING 12.000 12.000

HOUR 0.000 0.00

150.00000 12.000 1,800.00

203-01550  
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01555  
 

0065 POTHOLING 7.000 7.000

HOUR 0.000 0.00

175.00000 7.000 1,225.00

203-01597  
 

0070 STRUCTURE EXCAVATION 59.000 59.000

CY  0.000 0.00

14.00000 59.000 826.00

206-00000  
 

0075 TOPSOIL 55.000 55.000

CY  0.000 0.00

25.00000 55.000 1,375.00

207-00205  
 

0080 WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

36.00000 0.000 0.00

207-00305  
 

0085 STOCKPILE WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00310  
 

0090 *EROSION LOG (12 INCH) 970.000 970.000

LF  0.000 0.00

7.50000 970.000 7,275.00

208-00002  
 

0095 *EROSION BALES (WEED FREE) 89.000 89.000

EACH 0.000 0.00

25.00000 89.000 2,225.00

208-00011  
 

0100 *SILT FENCE 1,005.000 1,005.000

LF  0.000 0.00

2.25000 1,005.000 2,261.25

208-00020  
 

0105 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00045  
 

0110 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00070  
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

208-00200  
 

0120 RESET LUMINAIRE 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

210-00760  
 

0125 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

210-00810  
 

0130 RESET TRAFFIC SIGNAL HEAD 3.000 3.000

EACH 0.000 0.00

350.00000 3.000 1,050.00

210-00831  
 

0135 RESET TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

210-00840  
 

0140 RESET PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

210-00860  
 

0145 *SEEDING (NATIVE) 2.040 2.040

ACRE 0.000 0.00

2,200.00000 2.040 4,488.00

212-00006  
 

0150 *MULCHING (WEED FREE HAY) 2.040 2.040

ACRE 0.000 0.00

1,800.00000 2.040 3,672.00

213-00002  
 

0155 *MULCH TACKIFIER 512.000 512.000

LB  0.000 0.00

2.00000 512.000 1,024.00

213-00061  
 

0160 BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

214-01010  
 

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,026.000 2,026.000

SY  0.000 0.00

2.50000 2,026.000 5,065.00

216-00041  
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

304-01005  
 

0175 AGGREGATE BASE COURSE (CLASS 6) 3,698.000 3,583.460

TON 0.000 0.00

35.00000 3,583.460 125,421.10

304-06000  
 

0180 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 134.190

TON 0.000 0.00

285.00000 134.190 38,244.15

403-00720  
 

0185 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 932.320 932.320

TON 0.000 0.00

125.00000 932.320 116,540.00

403-33741  
 

0190 CONCRETE PAVEMENT (10 INCH) 8,882.000 8,879.000

SY  0.000 0.00

70.00000 8,879.000 621,530.00

412-01000  
 

0195 GEOTEXTILE (EROSION CONTROL) (CLASS A) 485.000 485.000

SY  0.000 0.00

10.00000 485.000 4,850.00

420-00100  
 

0200 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

420-00131  
 

0205 DRILLED CAISSON (36 INCH) 15.000 15.000

LF  0.000 0.00

240.00000 15.000 3,600.00

503-00036  
 

0210 RIPRAP 110.000 110.000

CY  0.000 0.00

53.00000 110.000 5,830.00

506-00000  
 

0215 30 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

86.00000 0.000 0.00

603-10300  
 

0220 36 INCH CORRUGATED STEEL PIPE 92.000 92.000

LF  0.000 0.00

180.00000 92.000 16,560.00

603-10360  
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 48 INCH CORRUGATED STEEL PIPE 80.000 80.000

LF  0.000 0.00

190.00000 80.000 15,200.00

603-10480  
 

0230 30 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

603-30030  
 

0235 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

603-30036  
 

0240 48 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

603-30048  
 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 147.000 147.000

LF  0.000 0.00

20.00000 147.000 2,940.00

606-00301  
 

0250 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

606-01370  
 

0255 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

606-01385  
 

0260 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

606-01390  
 

0265 *END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

2,300.00000 3.000 6,900.00

606-02003  
 

0270 FENCE (PLASTIC) 459.000 459.000

LF  0.000 0.00

5.00000 459.000 2,295.00

607-11525  
 

0275 ROAD CLOSURE GATE 2.000 2.000

EACH 0.000 0.00

12,000.00000 2.000 24,000.00

607-60620  
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PCN: 14829-BID    ESTIMATE RUN

PROJECT: BR 3852-009                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 
CLOSURE GATES

0.000

EACH 0.000 0.00

2,885.00000 0.000 0.00

0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 
CLOSURE GATES

2.000

EACH -2.000 -5,456.82

2,728.41000 0.000 0.00

0280 CONCRETE SIDEWALK 134.000 134.000

SY  0.000 0.00

75.00000 134.000 10,050.00

608-00000  
 

0285 CONCRETE BIKEWAY (6 INCH) 454.000 454.000

SY  0.000 0.00

50.00000 454.000 22,700.00

608-00026  
 

0290 CURB AND GUTTER TYPE 2 (SECTION II-B) 45.000 45.000

LF  0.000 0.00

32.00000 45.000 1,440.00

609-21020  
 

0295 DELINEATOR (TYPE I) 11.000 11.000

EACH 0.000 0.00

22.00000 11.000 242.00

612-00001  
 

0300 DELINEATOR (TYPE II) 10.000 10.000

EACH 0.000 0.00

23.00000 10.000 230.00

612-00002  
 

0305 DELINEATOR (TYPE III) 9.000 9.000

EACH 0.000 0.00

24.00000 9.000 216.00

612-00003  
 

0310 1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

613-00126  
 

0315 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

613-00201  
 

0320 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

613-00301  
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 2 INCH ELECTRICAL CONDUIT (PLASTIC) 752.000 752.000

LF  0.000 0.00

18.00000 752.000 13,536.00

613-01200  
 

0330 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 498.000 498.000

LF  0.000 0.00

22.00000 498.000 10,956.00

613-01300  
 

0335 *WIRING 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

613-10000  
 

0340 *SIGN PANEL (CLASS I) 156.830 156.830

SF  0.000 0.00

18.00000 156.830 2,822.94

614-00011  
 

0345 *SIGN PANEL (CLASS II) 113.250 113.250

SF  0.000 0.00

21.00000 113.250 2,378.25

614-00012  
 

0350 *SIGN PANEL (CLASS III) 45.500 45.500

SF  0.000 0.00

26.00000 45.500 1,183.00

614-00013  
 

0355 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 65.000 55.000

LF  0.000 0.00

14.00000 55.000 770.00

614-01512  
 

0360 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 5.000 5.000

EACH 0.000 0.00

90.00000 5.000 450.00

614-01522  
 

0365 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 57.000 47.000

LF  0.000 0.00

40.00000 47.000 1,880.00

614-01585  
 

0370 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 5.000

EACH 0.000 0.00

230.00000 5.000 1,150.00

614-01588  
 

0375 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

614-70336  
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *LOOP DETECTOR WIRE 0.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

614-72875  
 

0385 *SPAN WIRE CABLE 105.000 105.000

LF  0.000 0.00

30.00000 105.000 3,150.00

614-72890  
 

0390 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 2.000

EACH 0.000 0.00

6,500.00000 2.000 13,000.00

614-85362  
 

0395 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

625-00000  
 

0400 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

626-00000  
 

0405 *EPOXY PAVEMENT MARKING 54.000 54.000

GAL 0.000 0.00

275.00000 54.000 14,850.00

627-00005  
 

0410 *PAVEMENT MARKING PAINT (WATERBORNE) 19.000 19.000

GAL 0.000 0.00

100.00000 19.000 1,900.00

627-00011  
 

0415 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

627-00029  
 

0420 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

494.000 494.000

SF  0.000 0.00

17.00000 494.000 8,398.00

627-30405  
 

0425 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,005.000 1,005.000

SF  0.000 0.00

13.00000 1,005.000 13,065.00

627-30410  
 

0430 *FLAGGING 1,000.000 992.500

HOUR 0.000 0.00

24.00000 992.500 23,820.00

630-00000  
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *TRAFFIC CONTROL INSPECTION 161.000 161.000

DAY 0.000 0.00

225.00000 161.000 36,225.00

630-00007  
 

0440 *TRAFFIC CONTROL MANAGEMENT 210.000 210.000

DAY 0.000 0.00

425.00000 210.000 89,250.00

630-00012  
 

0445 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 11.000 9.900

EACH 1.100 198.00

180.00000 11.000 1,980.00

630-80335  
 

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 69.000 62.100

EACH 6.900 793.50

115.00000 69.000 7,935.00

630-80341  
 

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 5.400

EACH 0.600 75.00

125.00000 6.000 750.00

630-80342  
 

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.800 120.00

150.00000 8.000 1,200.00

630-80343  
 

0465 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 2,600.00

6,500.00000 4.000 26,000.00

630-80355  
 

0470 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

630-80358  
 

0475 *DRUM CHANNELIZING DEVICE 220.000 198.000

EACH 22.000 1,210.00

55.00000 220.000 12,100.00

630-80360  
 

0480 CONCRETE BARRIER (TEMPORARY) 480.000 432.000

LF  48.000 2,160.00

45.00000 480.000 21,600.00

630-80370  
 

0485 *TRAFFIC CONE 100.000 90.000

EACH 10.000 180.00

18.00000 100.000 1,800.00

630-80380  
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

630-85010  
 

0495 F/A MINOR CONTRACT REVISIONS 95,493.260 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0500 F/A ASPHALT PAVEMENT INCENTIVE 0.000 -3,123.880

F A 0.000 0.00

1.00000 -3,123.880 -3,123.88

700-70012  
 

0505 F/A CONCRETE PAVEMENT INCENTIVE 25,501.970 25,501.970

F A 0.000 0.00

1.00000 25,501.970 25,501.97

700-70013  
 

0510 F/A FUEL COST ADJUSTMENT 0.000 -310.300

F A 0.000 0.00

1.00000 -310.300 -310.30

700-70016  
 

0515 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0520 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0525 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0530 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0535 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0540 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
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PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A PHONE SERVICE 688.060 688.060

F A 0.000 0.00

1.00000 688.060 688.06

700-70220  
 

0670 UNCLASSIFIED EXCAVATION 680.000 680.000

CY  0.000 0.00

20.37000 680.000 13,851.60

203-00000  
 

0685 MUCK EXCAVATION 75.000 75.000

CY  0.000 0.00

25.00000 75.000 1,875.00

203-00100  
 

0690 LIGHT STANDARD STEEL (40 FOOT) 3.000 3.000

EACH 0.000 0.00

4,300.00000 3.000 12,900.00

613-32400  
 

0695 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000

EACH 0.000 0.00

550.00000 3.000 1,650.00

613-70250  
 

0700 LIGHT STANDARD FOUNDATION 3.000 3.000

EACH 0.000 0.00

1,200.00000 3.000 3,600.00

613-40010  
 

0705 REMOVAL OF CONCRETE PAVEMENT 924.000 924.000

SY  0.000 0.00

6.50000 924.000 6,006.00

202-00210  
 

0710 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 972.870 972.870

TON 0.000 0.00

125.00000 972.870 121,608.75

403-34841  
 

0725 LIGHTING SYSTEM 1.000 1.000

EACH 0.000 0.00

9,130.00000 1.000 9,130.00

613-50200  
 

0730 SLAB JACKING 352.000 352.000

LB  0.000 0.00

19.33000 352.000 6,804.16

601-10250  
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008

PROJECT: BR 3852-009                   ESTIMATE NO: 0016 09:12:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 CONCRETE CURB RAMP 13.000 13.000

SY  0.000 0.00

120.00000 13.000 1,560.00

608-00010  
 

CAT 0200 $1,879.68 2,051,856.55CURRENT AMT 2,160,246.24 $$

CAT NO0300 STRUCTURES 

0550 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

202-00400  
 

0555 STRUCTURE EXCAVATION 1,435.000 1,435.000

CY  0.000 0.00

14.00000 1,435.000 20,090.00

206-00000  
 

0560 STRUCTURE BACKFILL (CLASS 1) 1,024.000 1,024.000

CY  0.000 0.00

41.00000 1,024.000 41,984.00

206-00100  
 

0565 STRUCTURE BACKFILL (CLASS 2) 10.000 10.000

CY  0.000 0.00

46.00000 10.000 460.00

206-00200  
 

0570 MECHANICAL REINFORCEMENT OF SOIL 899.000 899.000

CY  0.000 0.00

20.00000 899.000 17,980.00

206-00360  
 

0575 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

206-01781  
 

0580 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 0.000 0.000

TON 0.000 0.00

175.00000 0.000 0.00

403-33731  
 

0585 *STEEL PILING (HP 14X89) 892.000 762.000

LF  0.000 0.00

80.00000 762.000 60,960.00

502-11489  
 

0585 MATERIAL ALLOWANCE STEEL PILING 11.000

LF  -11.000 -372.02

33.82000 0.000 0.00
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PCN: 14829-BID    ESTIMATE RUN 03/03/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0590 *DRILLED CAISSON (36 INCH) 188.000 188.000

LF  0.000 0.00

240.00000 188.000 45,120.00

503-00036  
 

0590 MATERIAL ALLOWANCE REINFORCING STEEL FOR CAISSONS 0.000

LF  0.000 0.00

40.65000 0.000 0.00

0595 STRUCTURAL STEEL 38.000 38.000

LB  0.000 0.00

24.00000 38.000 912.00

509-00000  
 

0600 WATERPROOFING (MEMBRANE) 863.000 759.630

SY  0.000 0.00

14.00000 759.630 10,634.82

515-00120  
 

0605 RAPID CURE SILICONE JOINT SEAL 263.000 262.000

LF  0.000 0.00

25.00000 262.000 6,550.00

518-03100  
 

0610 CONCRETE CLASS D (BRIDGE) 533.900 533.720

CY  0.000 0.00

450.00000 533.720 240,174.00

601-03040  
 

0615 REINFORCING STEEL 13,841.000 12,200.340

LB  0.000 0.00

1.25000 12,200.340 15,250.43

602-00000  
 

0615 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 
CONSTRUCTION

0.000

LB  0.000 0.00

0.45150 0.000 0.00

0620 REINFORCING STEEL (EPOXY COATED) 95,811.000 94,361.460

LB  0.000 0.00

1.10000 94,361.460 103,797.61

602-00020  
 

0620 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 
CONSTRUCTION

0.000

LB  0.000 0.00

0.58500 0.000 0.00

0625 VANE GRATE INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

604-25000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0630 *BRIDGE RAIL TYPE 10M 143.000 143.000

LF  0.000 0.00

170.00000 143.000 24,310.00

606-11030  
 

0635 *BRIDGE RAIL TYPE 10M (SPECIAL) 143.000 143.000

LF  0.000 0.00

225.00000 143.000 32,175.00

606-11032  
 

0640 2 INCH ELECTRICAL CONDUIT 284.000 284.000

LF  0.000 0.00

18.00000 284.000 5,112.00

613-00200  
 

0645 3 INCH ELECTRICAL CONDUIT 284.000 284.000

LF  0.000 0.00

32.00000 284.000 9,088.00

613-00300  
 

0650 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

6,781.000 6,781.000

SF  0.000 0.00

42.00000 6,781.000 284,802.00

618-06036  
 

0650 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

26.04000 0.000 0.00

0650 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

26.04000 0.000 0.00

0650 MATERIAL ALLOWANCE GIRDERS 0.000

SF  0.000 0.00

26.04000 0.000 0.00

0675 BEARING DEVICE (TYPE I) 22.000 22.000

EACH 0.000 0.00

435.50000 22.000 9,581.00

512-00101  
 

0680 ADDED ITEM (DOLLAR)/ STOCKPILE PAYMENT FOR PHASE 2 
GIRDERS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0715 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

12,500.00000 1.000 12,500.00

206-01782  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0300 STRUCTURES 

0720 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

16,107.00000 1.000 16,107.00

900-00014  
 

CAT 0300 $-372.02 1,031,987.86CURRENT AMT 1,047,586.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0660 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0665 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 37,000.00CURRENT AMT 37,000.00 $$

PROJECT TOTAL 1,507.66 $ 3,120,844.41CURRENT AMT 3,244,832.59 $$


